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TIMS v2 to v3 migration roadmap – from 
the perspective of EFD vendors 
 

 

Introduction 

This document presents a brief roadmap for implementing TIMS v2 to v3 

migration – specifically, how it will affect current vendors of POS and E-SDC 

products. 

 

Migration Steps 

1. Sandbox.online for v3 is Available 

• All vendors will have access to the v3 sandbox environment from day one of the v2 to v3 

migration. 

o MCR will inform the vendors when the new environment is live 

o Old sandbox.online will become obsolete 

• Vendors must re-register on the new sandbox.online environment to get access and begin testing 

• The new sandbox.online will support both v2 and v3 smart cards, allowing vendors to:  

o Test their existing v2 solutions (legacy compatibility) 

o Begin development and testing of their new v3-compatible systems 

 

2. Accreditation for v2 Stops 

• No further accreditation of new v2 devices will be allowed on sandbox.online 

• However, sandbox.online will continue to support v2 endpoints:  

o TaxCore.Api for ESDC devices 

o VSDC for POS devices 

• This ensures a smooth transition while maintaining support for live v2 infrastructure during 

testing. 
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3. Support for v2 on v3 Production 

• TIMS v3 production will also temporarily support v2 endpoints:  

o TaxCore.Api for ESDC devices 

o VSDC for POS devices 

• At this point, vendors will be able to choose between submitting v2 or v3 requests in 

production (in case they become accredited for v3). 

• This dual-support phase ensures operational continuity while encouraging gradual migration. 

 

4. Deadline for Obtaining Accreditation for v3 

• Currently-accredited vendors will be given a deadline by which they will have to obtain 

accreditation for v3  

• The MCR will define the official deadline and inform the vendors on time  

 

5. End-of-Life for v2 

• Eventually, v2 will be officially phased out. 

• The MCR will define the official end-of-life date and inform the vendors and taxpayers on time  

• By the end-of-life date, all vendors will be required to fully migrate to v3   

 

Conclusion 

This roadmap ensures vendors can: 

• Immediately begin integration efforts in a controlled environment, 

• Maintain business continuity with legacy systems during transition, 

• Prepare in advance for mandatory compliance with v3 once enforced by the authorities. 

 

 


